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ESTIMATE RUN 03/24/2004

ESTIMATE SUMMARY 10:01:21

CONTID: C14141         ESTIMATE NO: 0004 FINL 2002

PCN: 14141-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH119Rockfall MitigationMP39.8 PERCENT TIME:

PROJECT NO: STA 1191-018                  

SH119Rockfall MitigationMP39.8

NAME OF ROAD: 119

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

YENTER COMPANIES, INC. PAY PERIOD ENDING 03/24/2004 DATE TIME STARTED 03/10/2003

20300 W. HIGHWAY 72 DATE LET 02/13/2003 DATE WORK BEGAN

 DATE AWARDED 02/20/2003 DATE TIME STOPPED 05/16/2003

 DATE CONTRACT EXECUTED 03/03/2003 DATE ACCEPTED 05/16/2003

ARVADA CO 80007     303/279-4458 DATE NOTICE TO PROCEED 03/10/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 146,605.30 PARTICIPATING $ $ 816.70

AWARD PROJECT AMT: 137,975.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 583.31

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

82.22

WORK DAYS

WORK DAYS

100.00%

0.00

816.70

816.70

1,400.01

$

$

$

$

146,605.30

0.00

146,605.30

0.00

146,605.30

0.00

0.00

146,605.30

0.00

AMOUNT DUE 146,605.30 1,400.01

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,400.01

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

37.0 TIME ALLOW: 45

ORIG TIME ALLOW: 45
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PCN: 14141-BID    ESTIMATE RUN 03/24/2004

PROJECT: STA 1191-018                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:01:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0004 ADDED ITEM (LUMP SUM)/ ROCK EXC. (SPECIAL) MCR LINE#1 0.000

1.000

900-00014  
 

1.000

L S 

5,437.37000 5,437.371.000

5,437.37

0005 ROCK EXCAVATION (SPECIAL) MCR LINE 1 0.000

0.000

203-00440  
 

0.000

CY  

55.00000 0.000.000

0.00

0006 F/A ROCK EXCAVATION (SPECIAL) MCR LINE 1 5,437.370

-5,437.370

700-70034  
 

0.000

F A 

1.00000 0.000.000

-5,437.37

0007 CABLE NET MCR LINE 2 900.000

0.000

607-55101  
 

900.000

SF  

22.50000 20,250.00900.000

0.00

0010 ROCK SCALING 1.000

0.000

203-00596  
 

1.000

L S 

8,500.00000 8,500.001.000

0.00

0015 *ROCK REINFORCEMENT (DOWELS) 30.000

0.000

211-01111  
 

30.000

LF  

29.25000 877.5030.000

0.00

0020 *ROCK BOLT 1,035.000

0.000

211-01250  
 

1,035.000

LF  

29.25000 30,273.751,035.000

0.00

0025 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06007  
 

0.000

CY  

35.00000 0.000.000

0.00

0030 AGGREGATE BASE COURSE (CLASS 7) 0.000

0.000

304-07005  
 

0.000

CY  

35.00000 0.000.000

0.00

0035 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1.000

0.000

403-00720  
 

1.000

TON 

175.00000 175.001.000

0.00

0040 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 0.000

0.000

403-33721  
 

0.000

TON 

145.00000 0.000.000

0.00
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PCN: 14141-BID    ESTIMATE RUN 03/24/2004

PROJECT: STA 1191-018                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:01:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0045 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-34) 0.000

0.000

403-33731  
 

0.000

TON 

90.00000 0.000.000

0.00

0050 TEMPORARY ROCKFALL CONTAINMENT SYSTEM 1.000

0.000

607-11576  
 

1.000

L S 

4,500.00000 4,500.001.000

0.00

0055 *WIRE MESH 31,521.000

0.000

607-55100  
 

31,521.000

SF  

1.08000 34,042.6831,521.000

0.00

0060 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

8,840.00000 8,840.001.000

0.00

0065 PAVEMENT MARKING PAINT 0.000

0.000

627-00001  
 

0.000

GAL 

300.00000 0.000.000

0.00

0070 *FLAGGING 458.050

6.450

630-00000  
 

464.500

HOUR

26.00000 12,077.00464.500

167.70

0075 *TRAFFIC CONTROL INSPECTION 11.000

3.000

630-00007  
 

14.000

DAY 

38.00000 532.0014.000

114.00

0080 *TRAFFIC CONTROL MANAGEMENT 34.000

1.000

630-00012  
 

35.000

DAY 

400.00000 14,000.0035.000

400.00

0085 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.600

1.400

630-80341  
 

14.000

EACH

55.00000 770.0014.000

77.00

0090 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.600

0.400

630-80343  
 

4.000

EACH

55.00000 220.004.000

22.00

0095 *PORTABLE MESSAGE SIGN PANEL 37.000

0.000

630-80359  
 

37.000

DAY 

150.00000 5,550.0037.000

0.00
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PCN: 14141-BID    ESTIMATE RUN 03/24/2004

PROJECT: STA 1191-018                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:01:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 *TRAFFIC CONE 27.000

3.000

630-80380  
 

30.000

EACH

12.00000 360.0030.000

36.00

0105 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0110 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0115 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0120 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 146,405.30816.70146,405.30CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0125 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

200.00000 200.001.000

0.00

CAT 200.000.00200.00CURRENT AMT0400 $ $ $

$ 146,605.30816.70$146,605.30$CURRENT AMTPROJECT TOTAL


